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PROJECT INFORMATION

* 1942 - Project completed and pool filled.

e 1965 - Crest elevation of dam raised 2 feet
to provide additional 15,000 acre-feet of

storage.
e 1993 — Clearlake Road widened

* No History of Drain / Seepage Problems
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RECENT DEVELOPMENTS
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PRE-EMERGENCY CONDITION
(Flood Emergency Plan)

e Serious Concerns about Embankment Dam

— Increases 1n seepage; Settlement or depressions
— Factor of Safety Is Below Design Standards (Design 1s 1.5,
Estimated Between 1.2 and 1.3)

 Notification of Emergency Response Agencies / Public
— Pre-Emergency Declaration on 7 May 2003 (to Agencies /

National Weather Service)
— Press Releases (8 May 2003), Public Meetings

e Implement Drawdown Plan

— Continual Monitoring (Drain Flows, Turbidity, Water Levels,
Visual Inspection)

— Stockpiling Resources, Equipment

— Emergency Declaration / Reservoir Drawdown
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PRE-EMERGENCY CONDITION
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PRE-EMERGENCY CONDITION
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INVESTIGATION
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INVESTIGATION

Core Samples — Materials Properties

New Piezometers — Water Levels (Saturation Level)
in the Embankment

Final Stability Analysis — Actual Factor of Safety

Determine New Maximum Water Levels for
Future Summer and Winter Operation of the
Reservoir (Until Repairs are Completed)

Completed Report in August (Posted to Website —

https://WWW.an.usace.army.mil/issues/fernridge/welcome.htm)
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Fern Ridge Proposed Summer Repair
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REPAIRS

« Summer Repair, Minimum Pool
—Winter Repair?
—Clay Turns to Gumbo When Wet
—No Flood Protection, High Risk

e Normal Process

—Major Maintenance Report

*Reprogram Funding from Other Projects
*Submit by March 2004 (Full Environmental Coordination)
*Construction in 2006 (if Report Approved and Funded)

- Accelerated Process

—Congressional Add
*Construction 1in 2004 or 2005
(Funding Available? Known by early July of Previous Year)
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